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6 Attachment 6 – Schedules 

6.1 Project Schedules 

Detailed project schedules (Gantt Charts) have been included at the end of this attachment.  The tasks 
shown in each project matches tasks listed in the Work Plan and the Budget attachments.  Based on 
Provost & Pritchard’s assessment of the scope of work for each project, all four projects should be ready 
to begin implementation and/or construction by April 1, 2015.  For each of the project schedules following 
this figure, the following items should be noted: 

 Days shown on the Gantt charts are working days. 

 Project monitoring and annual Project Performance Reports are not shown to allow for better 
clarity of the immediate timeline. 

 The Project Completion Reports are shown as involving one month of time.  DWR review times 
may be longer and will be accounted for by the applicants and any comments will be addressed 
in an expedited manner. 

 All applicants are accounting for the development of financing to provide for their individual cost 
shares and required cash flow in their annual budgets for FY 2015. 

 None of the projects are expected to involve a lengthy process for easement acquisition. 

 Schedules have been produced with buffer allowances to ensure that the project stays on track 
for meeting deadlines. 

6.1.1 BVWSD Brackish Groundwater Remediation Project 

Category (a) - Direct Project Administration 

Project administration occurs throughout the entire project from grant contract completion to final report 
documentation.  The labor compliance task will be initiated after grant award but prior to construction to 
ensure the Department of Industrial Relations approves the Labor Compliance Program.  Initial grant 
Milestones such as the required quarterly reports will provide feedback to DWR regarding the project’s 
progress.  We have assumed that the contract with DWR will be finalized 4 months after the Grant Award. 

Category (b) - Land Purchase / Easement 

As shown on the schedule, the District is currently in the process of identifying easements and surveying 
the Northern Area Pipeline system which runs parallel to the proposed collector pipeline and wells (which 
will be included in these easements).  This process is expected to take at a maximum 3.5 months as the 
landowners are supportive of the projects. 

Category (c) - Planning / Design / Engineering / Environmental Documentation 

As mentioned, the Survey and Utility Investigation task is currently underway and should be completed by 
the end of August.  The District will proceed with the subsequent design phases after a project award.  
The Well Design and Project Design tasks are expected to be complete by January 2015.  The Electrical 
Design & PG&E Coordination will begin at the same time but will continue through construction to ensure 
that PG&E has services ready for powering the wells before construction is complete.  About one month 
towards the end of design, permitting will be initiated to have it completed prior to starting the bid process.  
One exception is well permitting through the County of Kern, which will be concurrent with the 
construction of the wells.   
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Category (d) - Construction / Implementation 

The Construction Bid Process will begin in February.  The bid will be awarded on March 18, 2015 at the 
District’s regularly scheduled Board of Directors meeting.  Construction will begin in April and go for 
approximately 4 months (well and pipeline construction timelines based on Contractors input).  
Concurrent with Construction Task is SWPPP/DCP monitoring and reporting in accordance with 
SWRCB/SJVAPCD requirements, as well as Construction Administration Tasks.  The Project is expected 
to be completed and closed out by early August.  Schedule contingencies have been included in the chart 
to allow for delays. 

6.1.2 ID4 CVC Extension Lining Project (Phase 1-Pool 7) 

Category (a) - Direct Project Administration 

Project administration occurs throughout the entire project from grant contract completion to final report 
documentation.  The labor compliance task will be initiated after grant award but prior to construction to 
ensure that the Department of Industrial Relations approves the Labor Compliance Program.  Initial grant 
milestones such as the required quarterly reports will provide feedback to DWR regarding the project’s 
progress.   

Category (b) - Land Purchase / Easement 

ID4 has begun its investigation into potential properties to utilize for temporary construction easements for 
the purpose of stockpiling materials and equipment.  Negotiations with property owners will be started in 
August 2014.  No delays are expected as multiple properties can be considered including property owned 
by the City of Bakersfield. 

Category (c) - Planning / Design / Engineering / Environmental Documentation 

The initial Feasibility Study began in July and will be concluded by early August.  Topographic and 
boundary surveys will be conducted in August with Project Design initiating thereafter.  Approximately 5 
months have been allocated to Design to ensure enough time for multiple design reviews.  The 
Geotechnical Investigation will be concurrent with design and recommendations will be incorporated into 
the PS&E.  Adequate time has also been allowed for Environmental Documentation with a total of 5.5 
months to prepare the document and conduct proper public noticing.  About one month towards the end 
of design, permitting (SWPPP/DCP/ISR preparation) will be initiated to have it completed prior to starting 
the bid process.  

Category (d) - Construction / Implementation 

The Construction Bid Process will begin in early February allowing enough time to solicit bids from 
contractors.  The bid will be awarded on March 26, 2015 at the District’s regularly scheduled Board of 
Directors meeting.  Construction will begin in April and go for approximately 8 months (per local 
contractor’s estimated construction timeline).  Concurrent with Construction Task is SWPPP/DCP 
monitoring and reporting in accordance with SWRCB/SJVAPCD requirements, as well as Construction 
Administration Tasks.  The Project is expected to be completed and closed out by December 2015.  
Schedule contingencies have been included in the schedule to allow for delays. 

6.1.3 AEWSD In-Lieu Program 

AEWSD and Provost & Pritchard have completed many successful grant funded projects like this within 
schedules they have mutually developed.  Tasks conducted for all of the projects that are part of the In-
lieu Program are shown in blue, Tasks for the Sycamore In-lieu Project are shown in orange, and Tasks 
for the North In-lieu Project and North Canal Pump Back Project are shown in green. 
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Tasks are scheduled concurrently at times in order to complete the Program in a timely manner. The 
Program will have two separate construction contracts: the Sycamore In Lieu Project and the North Canal 
In Lieu Project & North Canal Pump Back Project.  This is because AEWSD will need to do accounting of 
the Sycamore In-lieu Project costs separately from the other projects.  

Category (a) - Direct Project Administration 

Project administration occurs throughout the entire project from grant contract completion to final report 
documentation.  Milestones such as the required quarterly reports will provide feedback to DWR 
regarding the project’s progress.   

Category (b) - Land Purchase / Easement 

Obtaining right of way easements from in-lieu project landowners (which will be a condition of the 
District’s provision of surface water and PWRPA power to landowner pumps) is anticipated to take 
approximately 3 three months (based on past experience on other projects of similar size).  Negotiations 
with the Sycamore In-lieu Project landowner were initiated in June 2014. 

Work related to provision of PWRPA power and installing power and water meters has been provided a 
long lead time to ensure ample time for agreements to be in place and so the projects are ready to 
operate when construction is completed.  

Category (c) - Planning / Design / Engineering / Environmental Documentation 

Although the grant contract is anticipated to be executed in mid-October, to provide adequate time to 
prepare the necessary documents and perform surveys, environmental work for the Sycamore In-lieu 
Project began at the end of June 2014.  Environmental work for the other two projects is planned to begin 
upon grant contract execution.  Four months has been allotted for this category with a finish date of the 
first week of February.   

Required permitting for the In-lieu Program is minimal and permitting issues are anticipated to be routine.  
Six months have been allotted for the preparation, submittal and receipt of the SWPPP, DCP, ISR, and 
road crossing permits. 

Power planning which includes analysis that will be incorporated into the project design occurs 
concurrently with the environmental documentation activities.  Immediately following this task, which has 
been allotted 4 months, the final design of the project will commence.  Final design is anticipated to be 
completed in January for the Sycamore In-Lieu project and in mid-June for the North Canal In-Lieu 
Project & North Canal Pump Back Project.   

Category (d) - Construction / Implementation 

Construction contracting for the Sycamore In-Lieu Project is scheduled at the end of March 2015 and 
early September 2015 for the North Canal In-Lieu Project & North Canal Pump Back Project.  
Construction of the Sycamore In-lieu Project including performance testing and demobilization is 
scheduled for completion in June 2015 while the North Canal In-Lieu Project & North Canal Pump Back 
Project will be completed in December 2015.  The final subtask, Project Closeout, is anticipated to be 
completed in December 2015.  

6.1.4 Water Main Replacement and Meter Installation Project 

Category (a) - Direct Project Administration 

Project administration occurs throughout the entire project from grant contract completion to final report 
documentation.  The labor compliance task will be initiated after grant award but prior to construction to 
ensure the Department of Industrial Relations approves the Labor Compliance Program.  Initial grant 
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Milestones such as the required quarterly reports will provide feedback to DWR regarding the project’s 
progress.   

Category (b) - Land Purchase / Easement 

No easements or land purchases are required for the Project. 

Category (c) - Planning / Design / Engineering / Environmental Documentation 

As the BCWD is a DAC, the District will initiate work on Category (c) tasks once notice of award (October 
16

th
 assumed) is issued to ensure that funding is available.  The District will contract with an engineer to 

begin work with the Feasibility Study (completion of work initiated for Grant Application) and Survey & 
Utility Investigation.  Once the basemap is created with the surveyed data, Project Design will proceed for 
approximately 3 months (completion by end of January 2014).  In regards to environmental 
documentation, a Notice of Exemption will be prepared and filed with the County Clerk at the beginning of 
the project.  About one month towards the end of design, permitting will be initiated to have it completed 
prior to starting the bid process. 

Included in the Assessment and Evaluation Task is the preparation of a rate study, conducting outreach 
to the community regarding the project and expected rates, and then proceeding with a Prop. 218 
majority protest election.  This subtask will conducted over 5 months to ensure the public is well aware of 
the proposed changes.  It will coincide with construction to have the hearing tied closer to the completion 
of the project.  A majority of the meters will be scheduled to be installed first to start collecting water use 
data to confirm rate study projections. 

Category (d) - Construction / Implementation 

The Construction Bid Process will begin in February 2015.  The bid will be awarded at the March Board of 
Directors meeting.  Construction will begin in April 2015 and go for approximately 8 months (meter 
installation in meter replacement areas will be given high priority for initial data collection).  Concurrent 
with Construction Task is SWPPP/DCP monitoring and reporting in accordance with SWRCB/SJVAPCD 
requirements, as well as Construction Administration Tasks.  The Project is expected to be completed 
and closed out by December 2015.  Schedule contingencies have been included in the chart to allow for 
delays. 
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ID Task Name Duration Start Finish

1 Task 1 - Administration 12 mons Thu 10/16/14Wed 9/16/15

2 Grant Award 0 days Thu 10/16/14 Thu 10/16/14

3 Contract w/ DWR (Approximate) 0 days Wed 2/4/15 Wed 2/4/15

4 Task 2 - Labor Compliance Program 6 mons Thu 2/5/15Wed 7/22/15

5 Task 3 - Reporting 140 days Thu 4/30/15Wed 11/11/15

6 3.1 Quarterly Reporting 100 days Thu 4/30/15 Wed 9/16/15

9 Project Completion Report 1 mon Thu 10/15/15 Wed 11/11/15

10 Task 4 - Land Purchase/Easement 70 days Mon 6/16/14 Fri 9/19/14

11 4.1 Easement Procurement 3.5 mons Mon 6/16/14 Fri 9/19/14

12 Task 5 - Assessment and Evaluation 1.5 mons Mon 6/9/14 Fri 7/18/14

13 Task 6 - Final Design 275 days Mon 6/23/14 Fri 7/10/15

14 6.1 Survey & Utility Investigation 2.5 mons Mon 6/23/14 Fri 8/29/14

15 6.2 Well Design 1 mon Thu 10/16/14 Wed 11/12/14

16 6.3 Electrical Design & PG&E Coordination 180 days Mon 11/3/14 Fri 7/10/15

17 6.4 Project Design 65 days Thu 10/16/14 Wed 1/14/15

18 Task 7 - Environmental Documentation - Complete 1 day Tue 7/1/14 Tue 7/1/14

19 Task 8 - Permitting 114 days Thu 1/1/15 Tue 6/9/15

20 8.1 SWPPP 20 days Thu 1/1/15 Wed 1/28/15

21 8.2 DCP/ISR 20 days Thu 1/1/15 Wed 1/28/15

22 8.3 Well Permits 50 days Wed 4/1/15 Tue 6/9/15

23 Task 9 - Construction Contracting 43 days Fri 1/30/15 Tue 3/31/15

24 9.1 Construction Bid Process 30 days Fri 1/30/15 Thu 3/12/15

25 9.2 Bid Award & Execute Contract Documents 13 days Fri 3/13/15 Tue 3/31/15

26 Task 10 - Construction 93 days Wed 4/1/15 Fri 8/7/15

27 10.1 Mobilization & Site Preparation 10 days Wed 4/1/15 Tue 4/14/15

28 10.2 Project Construction 80 days Wed 4/1/15 Tue 7/21/15

29 10.2.1 Well Construction 60 days Wed 4/1/15 Tue 6/23/15

30 10.2.2 Pipeline Construction 4 mons Wed 4/1/15 Tue 7/21/15

31 10.3 Performance Testing & Demobilization 1 mon Mon 7/13/15 Fri 8/7/15

32 Task 11 - Env. Compliance/Mitigation/Enhancement 93 days Wed 4/1/15 Fri 8/7/15

33 11.1 SWPPP and ISR Compliance, EIR Mitigation Measures, Well Permits 93 days Wed 4/1/15 Fri 8/7/15

34 Task 12 - Construction Administration 103 days Wed 4/1/15 Fri 8/21/15

35 12.1 Construction Administration 93 days Wed 4/1/15 Fri 8/7/15

36 12.2 Material Submittal Review 10 days Wed 4/1/15 Tue 4/14/15

37 12.3 Construction Inspection 93 days Wed 4/1/15 Fri 8/7/15

38 12.4 Soils/Materials Testing 93 days Wed 4/1/15 Fri 8/7/15

39 12.5 Project Closeout 10 days Mon 8/10/15 Fri 8/21/15
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ID Task Name Duration Start Finish

1 Task 1 - Administration 17.5 mons Fri 8/1/14 Thu 12/3/15

2 Grant Award 0 days Thu 10/16/14 Thu 10/16/14

3 Contract w/ DWR (Approximate) 0 days Wed 2/4/15 Wed 2/4/15

4 Task 2 - Labor Compliance Program 10 mons Thu 2/5/15Wed 11/11/15

5 Task 3 - Reporting 200 days Thu 4/30/15 Wed 2/3/16

6 Quarterly Reporting 180 days Thu 4/30/15 Wed 1/6/16

10 Project Completion Report 1 mon Thu 1/7/16 Wed 2/3/16

11 Task 4 - Land Purchase/Easement 86 days Fri 8/1/14 Fri 11/28/14

12 4.1 Temporary Easement Procurement 86 days Fri 8/1/14 Fri 11/28/14

13 Task 5 - Assessment and Evaluation 30 days Tue 7/1/14 Mon 8/11/14

14 5.1 Feasibility Study 30 days Tue 7/1/14 Mon 8/11/14

15 Task 6 - Final Design 130 days Tue 8/5/14 Mon 2/2/15

16 6.1  Survey and Utility Investigation 10 days Tue 8/5/14 Mon 8/18/14

17 6.2 Geotechnical Investigation 3 mons Tue 8/19/14 Mon 11/10/14

18 6.3 Project Design 120 days Tue 8/19/14 Mon 2/2/15

19 Task 7 - Environmental Documentation 120 days Fri 8/1/14 Thu 1/15/15

20 Project Initiation/Data Collection/PM 30 days Fri 8/1/14 Thu 9/11/14

21 Environmental Checklist/Initial Study and MND 70 days Fri 9/12/14 Thu 12/18/14

22 Final IS/MND 20 days Fri 12/19/14 Thu 1/15/15

23 Task 8 - Permitting 20 days Thu 1/1/15 Wed 1/28/15

24 8.1 SWPPP 20 days Thu 1/1/15 Wed 1/28/15

25 8.2 DCP/ISR 20 days Thu 1/1/15 Wed 1/28/15

26 Task 9 - Construction Contracting 40 days Tue 2/3/15 Mon 3/30/15

27 9.1 Construction Bid Process 25 days Tue 2/3/15 Mon 3/9/15

28 9.2 Bid Award & Execute Contract Documents 15 days Tue 3/10/15 Mon 3/30/15

29 Task 10 - Construction 185 days Tue 3/31/15 Mon 12/14/15

30 10.1 Mobilization & Site Preparation 20 days Tue 3/31/15 Mon 4/27/15

31 10.2 Project Construction 155 days Tue 4/28/15 Mon 11/30/15

32 10.2.1 Earthwork 70 days Tue 4/28/15 Mon 8/3/15

33 10.2.2 Install Liner 130 days Tue 6/2/15 Mon 11/30/15

34 10.3 Performance Testing & Demobilization 15 days Tue 11/24/15 Mon 12/14/15

35 Task 11 - Env. Compliance/Mitigation/Enhancement 180 days Tue 3/31/15 Mon 12/7/15

36 11.1 SWPPP & ISR Compliance/Mitigation Measures 9 mons Tue 3/31/15 Mon 12/7/15

37 Task 12 - Construction Administration 195 days Tue 3/31/15 Mon 12/28/15

38 12.1 Construction Administration 185 days Tue 3/31/15 Mon 12/14/15

39 12.2 Material Submittal Review 10 days Tue 3/31/15 Mon 4/13/15

40 12.3 Construction Review 185 days Tue 3/31/15 Mon 12/14/15

41 12.4 Soils/Materials/Testing 185 days Tue 3/31/15 Mon 12/14/15

42 12.5 Project Closeout 10 days Tue 12/15/15 Mon 12/28/15

43 For Reference: Northern Area Pipeline Construction 140 days Mon 11/3/14 Fri 5/15/15
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ID Task Name Duration Start Finish

1 Task 1 - Administration 483 days Mon 4/28/14 Tue 3/1/16

2 Grant Award 0 days Thu 10/16/14 Thu 10/16/14

3 Contract w/ DWR (Approximate) 0 days Wed 2/4/15 Wed 2/4/15

4 Task 2 - Labor Compliance Program 10 mons Thu 2/5/15Wed 11/11/15
5 Task 3 - Reporting 220 days Thu 4/30/15 Tue 3/1/16
6 3.1 Quarterly Reporting 180 days Thu 4/30/15 Tue 1/5/16

10 Project Completion Report 1 mon Wed 2/3/16 Tue 3/1/16

11 Task 4 - Land Purchase/Easement 240 days Thu 6/26/14 Wed 5/27/15

12 4.1 Obtain PWRPA & PG&E Agreements 12 mons Thu 6/26/14 Wed 5/27/15

13 4.2 Landowner Easements 3 mons Thu 1/1/15 Wed 3/25/15

14 4.3 PG&E/PWRPA Meter Change 5 mons Thu 1/1/15 Wed 5/20/15

15 Task 5 - Assessment & Evaluation 4 mons Thu 6/26/14Wed 10/15/14
16 5.1 Prepare PWRPA & PG&E Agreements 4 mons Thu 6/26/14 Wed 10/15/14

17 Task 6 - Final Design 175 days Thu 10/16/14Wed 6/17/15
18 6.1 Survey and Utility Investigation 75 days Thu 10/16/14 Wed 1/28/15

19 6.1.1  Sycamore In-Lieu 10 days Thu 10/16/14 Wed 10/29/14

20 6.1.2 North In-Lieu/North Canal Pump Back 10 days Thu 1/15/15 Wed 1/28/15

21 6.2 Electrical Design 30 days Thu 3/12/15 Wed 4/22/15

22 6.2.1 North Canal Pump Back 1.5 mons Thu 3/12/15 Wed 4/22/15

23 6.3 Project Design 175 days Thu 10/16/14 Wed 6/17/15

24 6.3.1  Sycamore In-Lieu 64 days Thu 10/16/14 Tue 1/13/15

25 6.3.2 North In-Lieu/North Canal Pump Back 5 mons Thu 1/29/15 Wed 6/17/15

26 Task 7 - Environmental Documentation 160 days Thu 6/26/14 Wed 2/4/15
27 7.1 Biological Site Survey 120 days Thu 6/26/14 Wed 12/10/14

28 7.1.1 Sycamore In-Lieu 4 mons Thu 6/26/14 Wed 10/15/14

29 7.1.2 North In-Lieu/North Canal Pump Back 2 mons Thu 10/16/14 Wed 12/10/14

30 7.2 Cultural Resources Survey 120 days Thu 6/26/14 Wed 12/10/14

31 7.2.1 Sycamore In-Lieu 4 mons Thu 6/26/14 Wed 10/15/14

32 7.2.2 North In-Lieu/North Canal Pump Back 2 mons Thu 10/16/14 Wed 12/10/14

33 7.3 CEQA Compliance Documents 160 days Thu 6/26/14 Wed 2/4/15

34 7.3.1 Sycamore In-Lieu 4 mons Thu 6/26/14 Wed 10/15/14

35 7.3.2 North In-Lieu/North Canal Pump Back 4 mons Thu 10/16/14 Wed 2/4/15

36 7.4 NEPA Compliance Documents 80 days Thu 6/26/14 Wed 10/15/14

37 7.4.1 Sycamore In Lieu 4 mons Thu 6/26/14 Wed 10/15/14

38 Task 8 - Permitting 131 days Wed 1/14/15 Wed 7/15/15

39 8.1 SWPPP 131 days Wed 1/14/15 Wed 7/15/15

42 8.2 DCP and ISR 131 days Wed 1/14/15 Wed 7/15/15

45 Task 9 - Construction Contracting 166 days Wed 1/14/15 Wed 9/2/15
46 9.1 Construction Bid Process 156 days Wed 1/14/15 Wed 8/19/15

47 9.1.1 Sycamore In Lieu 45 days Wed 1/14/15 Tue 3/17/15

48 9.1.2 North In-Lieu/North Canal Pump Back 45 days Thu 6/18/15 Wed 8/19/15

49 9.2 Bid Award & Execute Contract Documents 121 days Wed 3/18/15 Wed 9/2/15

50 9.2.1 Sycamore In Lieu 10 days Wed 3/18/15 Tue 3/31/15

51 9.2.2 North In-Lieu/North Canal Pump Back 10 days Thu 8/20/15 Wed 9/2/15

52 Task 10 - Construction 186 days Wed 4/1/15 Tue 12/15/15

53 10.1 Mobilization and Site Preparation 116 days Wed 4/1/15 Wed 9/9/15

54 10.1.1 Sycamore In Lieu 5 days Wed 4/1/15 Tue 4/7/15

55 10.1.2 North In-Lieu/North Canal Pump Back 5 days Thu 9/3/15 Wed 9/9/15

56 10.2 Construction 171 days Wed 4/1/15 Wed 11/25/15

57 10.2.1 Sycamore In Lieu 3 mons Wed 4/1/15 Tue 6/23/15

58 10.2.2 North In-Lieu/North Canal Pump Back 3 mons Thu 9/3/15 Wed 11/25/15

59 10.3 Performance Testing & Demobilization 131 days Wed 6/17/15 Tue 12/15/15

60 10.3.1 Sycamore In Lieu 5 days Wed 6/17/15 Tue 6/23/15

61 10.3.2 North In-Lieu/North Canal Pump Back 5 days Wed 12/9/15 Tue 12/15/15

62 Task 11 - Environmental Compliance/Mitigation/Enhancement 186 days Wed 4/1/15 Tue 12/15/15

63 11.1 SWPPP, DCP & ISR Compliance/Mitigation Measures 186 days Wed 4/1/15 Tue 12/15/15

64 Task 12 - Construction Administration 196 days Wed 4/1/15 Tue 12/29/15

65 12.1 Construction Administration 186 days Wed 4/1/15 Tue 12/15/15

66 12.1.1 Sycamore In Lieu 3 mons Wed 4/1/15 Tue 6/23/15

67 12.1.2 North In-Lieu/North Canal Pump Back 3 mons Thu 9/24/15 Tue 12/15/15

68 12.2 Material Submittal Review 121 days Wed 4/1/15 Wed 9/16/15

69 12.2.1 Sycamore In Lieu 10 days Wed 4/1/15 Tue 4/14/15

70 12.2.2 North In-Lieu/North Canal Pump Back 10 days Thu 9/3/15 Wed 9/16/15

71 12.3 Construction Review 171 days Wed 4/1/15 Wed 11/25/15

72 12.3.1 Sycamore In Lieu 3 mons Wed 4/1/15 Tue 6/23/15

73 12.3.2 North In-Lieu/North Canal Pump Back 3 mons Thu 9/3/15 Wed 11/25/15

74 12.4 Soils/Materials Testing 171 days Wed 4/1/15 Wed 11/25/15

75 12.4.1 Sycamore In Lieu 3 mons Wed 4/1/15 Tue 6/23/15

76 12.4.2 North In-Lieu/North Canal Pump Back 3 mons Thu 9/3/15 Wed 11/25/15

77 12.5 Record Drawings 10 days Thu 12/3/15 Tue 12/15/15

78 12.6 Project Closeout 10 days Wed 12/16/15 Tue 12/29/15

79 KEY 80 days Thu 5/1/14 Wed 8/20/14

80 All Projects 4 mons Thu 5/1/14 Wed 8/20/14

81 Sycamore In-Lieu Project 4 mons Thu 5/1/14 Wed 8/20/14

82 North In-Lieu & North Canal Pump Back Projects 4 mons Thu 5/1/14 Wed 8/20/14
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ID Task Name Duration Start Finish

1 Task 1 - Administration 12 mons Thu 10/16/14Wed 9/16/15

2 Grant Award 0 days Thu 10/16/14 Thu 10/16/14

3 Contract w/ DWR (Approximate) 0 days Wed 2/4/15 Wed 2/4/15

4 Task 2 - Labor Compliance Program 6 mons Thu 2/5/15Wed 7/22/15

5 Task 3 - Reporting 220 days Thu 4/30/15 Wed 3/2/16

6 3.1 Quarterly Reporting 180 days Thu 4/30/15 Wed 1/6/16

10 Project Completion Report 1 mon Thu 2/4/16 Wed 3/2/16

11 Task 4 - Land Purchase/Easement - N/A 1 day Tue 7/1/14 Tue 7/1/14

12 Task 5 - Assessment and Evaluation 318 days Mon 6/23/14 Wed 9/9/15

13 5.1 Feasibility Study 40 days Mon 6/23/14 Wed 11/12/14

14 5.2 Rate Study, Outreach, Prop 218 Proceedings 6 mons Thu 3/26/15 Wed 9/9/15

15 Task 6 - Final Design 75 days Thu 10/16/14Wed 1/28/15

16 6.1 Survey and Utility Investigation 15 days Thu 10/16/14 Wed 11/5/14

17 6.2 Geotechnical Investigation 20 days Thu 11/6/14 Wed 12/3/14

18 6.3 Project Design 60 days Thu 11/6/14 Wed 1/28/15

19 Task 7 - Environmental Documentation 30 days Thu 10/16/14Wed 11/26/14

20 Categorical Exemption 30 days Thu 10/16/14 Wed 11/26/14

21 Task 8 - Permitting 20 days Thu 1/1/15 Wed 1/28/15

22 8.1 SWPPP 20 days Thu 1/1/15 Wed 1/28/15

23 8.2 DCP/ISR 20 days Thu 1/1/15 Wed 1/28/15

24 Task 9 - Construction Contracting 40 days Thu 1/29/15Wed 3/25/15

25 9.1 Construction Bid Process 30 days Thu 1/29/15 Wed 3/11/15

26 9.2 Bid Award & Execute Contract Documents 10 days Thu 3/12/15 Wed 3/25/15

27 Task 10 - Construction 170 days Thu 3/26/15 Wed 11/18/15

28 10.1 Mobilization and Site Preparation 15 days Thu 3/26/15 Wed 4/15/15

29 10.2 Project Construction 7 mons Thu 4/16/15 Wed 10/28/15

30 10.3 Performance Testing and Demobilization 15 days Thu 10/29/15 Wed 11/18/15

31 Task 11 - Env. Compliance/Mitigation/Enhancement 180 days Thu 3/26/15 Wed 12/2/15

32 11.1 SWPPP and ISR Compliance 9 mons Thu 3/26/15 Wed 12/2/15

33 Task 12 - Construction Administration 180 days Thu 3/26/15 Wed 12/2/15

34 12.1 Construction Administration 9 mons Thu 3/26/15 Wed 12/2/15

35 12.2 Material Submittal Review 10 days Thu 3/26/15 Wed 4/8/15

36 12.3 Construction Inspection 9 mons Thu 3/26/15 Wed 12/2/15

37 12.4 Soils/Materials Testing 8 mons Thu 3/26/15 Wed 11/4/15

38 12.5 Project Closeout 10 days Thu 11/19/15 Wed 12/2/15
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ATTACHMENT 6 - SCHEDULE
BCWD Water Main Replacement and Meter Installation Project
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